ACTIVE PROJECTS LIST

Thursday, June 03, 2004

IMPLEMENTATION - ROC

ORIGINAL RC CCR ECP TITLE STATUS AREA POC

AWS064N 01-00172 P0160 DEACTIVATING DOD PUPs Awaiting ECP SYI Paul Lash/
AWSO055N 02-00092 34 redlines - more ECOs to Scott
AWSO051N 01-00245 come. Enders
02-00012 Deployment - 03/02
00-00145
03-00100
02-00216
01-00173
03-00127
03-00134
04-00008
01-00146
00-00174
02-00106
02-00107
01-00147
NA99-04803
04-00009




NWS481N
NWS656N
RC NWS390N

02-00073
02-00072
99-00056
99-00113
99-00102
99-00099
01-00135
OR97-35101
99-00101
00-00202
00-00192
00-00187
00-00180
00-00179
99-00103
NA96-05705
OR97-35102
01-00203
99-00054

F0103

NEXRAD REHOST AND SOFTWARE PORT

Awaiting ECP

15 ECOs required:

A00464 Cable Assy, W200, W9
(2320055)

A00473 Intcon Diagram, RMS
(2000035)

A00492 (Multiple)

A00495 MSCF Group
(2300007)

A00496 Remote BDDS Group
(2300009)

A00500 RPG Group (2300008)
A00573 RPG PCA (UD70/170)
(2300006)

A00718 Intcon Diagram, RPG
Group (2210046)

A00746 Cable Assy, VHDCI 68
Pin (2200091)

A00756 Cable Assy,
5/105W914 (2320085)

A00765 Cable Assy,
70/170W149 (2320030)
A00836 Intcon Diag, MSCF
Group, NWS Redundant
(2000049)

A00952 Switch, LAN (2210015)
A00953 Router, Modular
Access (2210022)

A00957 Cable Assy, Multiple
(2320062)

Deployment - 06/02

SYI

Rex Reed




02-00217 P0163 OPUP SPIRAL 2 INCLUDING THE Awaiting ECP SYI Mark Miller
03-00052 ADDITION OF NAVY OPUPs 11 ECOs required:
04-00005 A00759 Router, Modular (Model
03-00159 3661) (2210049)
03-00114 A00882 Switch, 24 Port (Cisco
02-00003 Smart) (2210050)
02-00004 A00885 Intcon Diagram, OPUP,
03-00041 Keesler Training (UD87)
02-00031 (2000052)
02-00220 A00886 OPUP Display
04-00098 Processor (UD87), Keesler Tng
(2300034)
A00888 Switch, Keyboard Video
Mouse, 8 Port (2210051)
A00889 Power Supply,
Uninterruptible (2210052)
A00910 OPUP Display
Processor (UD80) (2300012)
A00939 Intcon Diagram, OPUP,
LG, UD80 (2000024)
A00940 Intcon Diagram, OPUP,
MED, UD80 (2000042)
A00951 Clamp, Monitor
(2200131)
A00954 Cable Assy, 80W30-
80W33 (2320096)
Deployment - 09/02
AWS062N 03-00031 FO158R2 ORPG PPP SERIAL HW FOR DoD Deployment - 09/02 SYI Sallie Ahlert
02-00236
00-00194
02-00049 P0O173 DISPOSITION OF THE EXISTING Deployment - 11/02 RAD Larry
JACKSON, MS RADAR Kitchell
SD120-NXRAD- 02-00238 P0179 ITWS MODEM UPGRADE Deployment - 07/03 SYI Roger
03B 02-00098 Ngomeni

UA460-NXRAD-005




99-00023 P0133 HVAC SUPPLY DUCTWORK PROJECT - ECO required: New number FAC Don Sander
SINGLE AND DUAL THREAD SYSTEMS Duct Assembly, Redundant
Shelter
Deployment - 12/03
02-00013 P0O177 UPGRADE RPG FOR DIGITAL OR FRAME To include audit for 0162 SYI Christina
RELAY COMMUNICATIONS (EVANSVILLE DOPPLER Horvat
WEATHER RADAR)
Deployment - 02/04
03-00039 F0184 RPG EMBEDDED CONSOLE SERVER Awaiting ECP SYI Paul Lash
SUPPORT Deployment - 03/04
03-00124 P0O157R1 || ADD EQUIPMENT TO ALLOW REMOTE Awaiting ECP. SYI John
03-00050 BDDS ACCESS AT ALL DoD NEXRAD An ECO is required to document Heimer
03-00132 SITES obsolete parts and 15 drawings:.

2000000 Intcon Diagram, Level Il
Recorder

2200000 Power Supply,
Uninterruptible

2200001 Handling/Recording
Equipment,8mm

2200002 Controller, Sync/Async,
SCsI

2200003 Cable, Flat, Shielded, 28
Gauge, 50 Cond

2200004 Connector, Flat Cable, 50
Pin

2200005 Cartridge, Magnetic Tape,
8mm

2200006 Cleaning Cartridge, 8mm
2200007 Mailer, Cartridge Tape,
8mm

2310000 Bracket, Angle-level Il
Redr

2310001 Rail - Ups

2310002 Rail - Crtg Hdlg Ss
2320000 Cable Assy, 16W900
2390000 Installation Kit, Level Il
Recorder

2410000 Test Procedure, Level Il
Recorder

Document obsolete parts (from
F0001)

Deployment - 05/04




CB630-NIPS-001 03-00131 P0185 RPG SOFTWARE BUILD 5.0 Deployment - 03/04 SW Cheryl
03-00056 Stephenson
03-00118 P0189 OPUP SOFTWARE BUILD 5.0 Awaiting ECP SW Don

Development - 03/04 McCuddy
01-00157 P0154 REPLACEMENT CONTACTOR 7 ECOs required: FAC Don Sander
A00549 Equipment Shelter (D-1172)
A00550 Equipment Shelter (D-1437)
A00551 Equipment Shelter (D-1974)
A00552 Equipment Shelter (D-2241)
A00553 Equipment Shelter (D-3262)
1223880 Installation Kit, NWS Site,
Missoula, MT
1224010 Installation Kit, NWS Site,
Medford, OR
Deployment - 06/04
02-00235 P0178 TEST ECP - MINOT AFB TO BISMARCK Test to be complete and assets SYI Roger
WFO AWIPS CIRCUIT removed, 06/04. Ngomeni
CCR required to extend test.
Deployment - 06/04
0S250-NXRAD-047 03-00005 P0187 NEW FAA NEXRAD TEST BED FACILITY Deployment - 06/04 Roger
Ngomeni
03-00154 P0198 RPG POWER ADMINISTRATION Team Members: Art Bauer, SYI Don Horvat
Mike Karbowski, Mark Miller,
B Ballard, Chris Gilbert
Deployment - 07/04
NA04-07801 P0203 MARCH 15TH HARRIS SCAN HIGH RISK Team Members: Chris Gilbert, Christina
FINDINGS Chris Calvert, Chris Hunt, Horvat
Pete Grant, Marty Williams,
Christina Horvat, Rich Murnan
Deployment - 09/04
04-00018 P0153R1 DEACTIVATING NWS PUPs Awaiting ECP SYI Scott
Deployment - 10/04 Enders




03-00161

P0200

RPG DIO CARD REPLACEMENT

Team Members: Art Bauer, SYI Don Horvat
Mike Karbowski, Mark Miller,
B Ballard, Chris Gilbert
Deployment - 03/05
01-00228 D00008 ORPG DOES NOT INCLUDE PROCESSING Effective Until - 07/07 DEV Rex Reed

LOAD SHED CAPABILITY (SS
REQUIREMENT 3.7.1.5.1 SHALLS 2 AND 3)




ACTIVE PROJECTS LIST

Thursday, June 03, 2004

DEVELOPMENT - ROC

ORIGINAL RC CCR ECP TITLE STATUS AREA POC
NWS390N 03-00117 P0126 DEVELOPMENT OF OPEN SYSTEMS Awaiting ECP RAD Roger Hall
0S250-NXRAD-039 0OD98-31601 RADAR DATA ACQUISITION SYSTEM Development - 08/01
RC OS250-008 NA99-05501 COMPUTER AND SIGNAL PROCESSOR

02-00007
01-00246
NA95-13605
99-00079
03-00095 P0164 SYSTEM SPECIFICATION CHANGE FOR Awaiting ECP SYI Cheryl
SW BUILD 1.2, 2.0 AND 3.0 (SCN-05) Development - 09/02 Stephenson
99-00073 P0180 (TEST ECP) TRANSMITTER UPGRADE Awaiting ECP RAD Bill Urell
Development - 08/03
NA99-01403 P0132 DEVELOP A REPLACEMENT FOR THE Awaiting ECP SYI Glenn
RF GENERATOR {UD4A1} Development - 04/04 Secrest
03-00054 P0190 DOD RADAR TRAINING SYSTEM WITH Awaiting ECP SYI Joe
02-00209 KEY, CRITICAL SKILLS; PRODUCT Development - 05/04 Chrisman
03-00141 SELECTION, PRODUCT
03-00027 INTERPRETATION, DATA INTEGRATION,
AND TIME-CRITICAL DECISION
03-00130 P0191 RADOME FALL RESTRAINT ANCHOR Awaiting ECP FAC Matt King

Team members: Art Bauer,
Bill Taylor, Marty Williams,
Ron Pattison

Development - 06/04




03-00140

P0192

REMOVE ALL JAZ DRIVE HARDWARE
AND ULTRA 5 AND 10 SCSI CARDS
FROM WSR-88D BASELINE

Awaiting ECP

Team members: Chris Gilbert,
Art Bauer, Jerrod Walker,
Mark Miller, Jeff Engle
Development - 06/04

SYI

Roger
Ngomeni

01-00197

P0193

OPTIONAL ELECTRIC HOIST

Awaiting ECP

Team members: Ed Berkowitz,
Ray Brandt, Bill Taylor,

Marty Williams, Ron Pattison
Development - 06/04

RAD

Don Sander

03-00126

P0194

RDA PHONE AND INTERCOM
REPLACEMENT

Awaiting ECP

Team members: Art Bauer,
Bill Taylor, Donna Voisin,
Matt Lynch

Development - 06/04

FAC

Don Sander

03-00111

P0197

AIRCRAFT WARNING LIGHT SAFETY
RESCUE SYSTEM

Awaiting ECP

Team Members: Ray Brandt,
Bill Taylor, Marty Williams,

B Ballard

Development - 07/04

RAD

Matt King

04-00011

FO158R3

ORPG PPP SERIAL HW FOR DoD

Awaiting ECP
Development - 09/04

SYI

Sallie Ahlert

03-00089

F0188

RPG INTERFACE TO ORDA

Awaiting ECP
Development - 09/04

SYI

Paul Lash

03-00158
03-00074
04-00002

P0186

RPG AND OPUP SOFTWARE BUILD 6.0

Awaiting ECP
Development - 09/04

BDDS

Cheryl
Stephenson

03-00155

P0199

FIRE ALARM STROBE AND BOX
REPLACEMENT

Awaiting ECP

Team Members: Ray Brandt,
Bill Taylor, Donna Voisin,

B Ballard

Development - 09/04

FAC

Don Sander




04-00003

P0201

INTERFERENCE MITIGATION AND
FREQUENCY CHANGE AT BILLINGS, MT

Awaiting ECP

Team Members: Art Bauer,
Pete Grant, Marty Williams,
B Ballard

Development - 09/04

RAD

Glenn
Secrest

04-00004

P0202

RADOME ICE PROBLEM AT
PITTSBURGH, PA

Awaiting ECP

Team Members: Ray Brandt,
Pete Grant, B Ballard
Development - 09/04

FAC

Mark
Betsch

04-00093

P0208

(TEST ECP) TEST AT VANCE AFB TO
SUPPORT THE OPEN RDA PROJECT

Awaiting ECP
Development - 09/04

DEV

Greg Cate

04-00015

P0204

REMOVE NCDC ORPG SYSTEM FROM
NEXRAD BASELINE

Awaiting ECP

Team Members: Ray Brandt,
Pete Grant, Marty Williams
Development - 10/04

SYI

Don Horvat

04-00016

P0205

GENERATOR AUTO TRANSFER SWITCH
REMOTE CONTROL

Awaiting ECP

Team Members: Ray Brandt,
Bill Taylor, Mark Betsch,

B Ballard

Development - 10/04

FAC

Don Sander

04-00024

P0206

RADOME LOCK-OUT/TAG-OUT

Awaiting ECP

Team Members: Ed Berkowitz,
Art Bauer, Bill Taylor,

Jerrod Walker, Marty Williams,
Mike Shattuck

Development - 10/04

RAD

Larry
Kitchell

04-00092

P0207

DOCUMENT ELEVATION SENSOR

Awaiting ECP

Team Members: Art Bauer,
Pete Grant, Marty Williams,
Jay Pedone

Development - 12/04

RAD

Glenn
Secrest




DEPLOYED ECPs (Deliverables Still Due)

Thursday, June 03, 2004

DEPLOYED ECPs (Deliverables Still Due)

ORIGINAL RC CCR ECP TITLE STATUS AREA POC
NA98-30902 F0028 RDA/RPG REMOTE ACCESS 8 ECOs required: SYI Christina
NA95-15303 A00158 Intcon Diagram, Horvat
NA97-12202 NWS Depot (1222373)
NA98-02302 A00160 Training site, Keesler
NA98-18901 AFB, MS (1217677)

A00161 Training Site,
Kansas City (1217124)
A00162 DOD Depot
(1218809)

A01048 NWS Depot
(1222975)

A01050 Intcon Diagram,
Keesler AFB (1218255)
A01051 Intcon Diagram,
NWS Training site (1218199)
A01052 Intcon Diagram,
NWS Depot - 7JB (1221265)
Deployed - 08/98




RC AWSO021N 01-00192 F0098 OPEN PUP A00364 Doppler Met Radar SYI Ed Ciardi
AWS053N 01-00190 (1208281)

01-00188 A00679 Micro Hub, Cisco

00-00213 1538

02-00005 A00772 Interface Expander

00-00136 (220114)

00-00141 A00788 Intercon Diagram,

00-00150 OPUP, ROC-N (2000047)

01-00193 A00789 Intercon Diagrm,

99-00104 OPUP Group, ROC-N

00-00137 (2000048)

NA96-32501 A00851 OPUP Group

99-00044 (2300013)

01-00198 Deployed - 05/02

01-00191
AWS047N 99-00088 F0139 NEXRAD CONFIGURATION REQUIREMENT || 2 ECOs required: SYI Christina
AWS048N NA99-04302 FOR THE WEATHER AND RADAR A00331 RDA and RPG Horvat
AWS046N NA99-04301 PROCESSOR {WARP} DEVELOPMENT Shelter (1215206)
AWS043N NA99-02701 A00332 Redundant RDA and
SD120-NXRAD-006 NA98-25404 RPG Shelter (1215207)
SD120-NXRAD-007B || 99-00094 Deployed - 11/00
SD120-NXRAD-003 99-00082
AWS057N NA95-33205
SD120-NXRAD-007

00-00193

00-00147

99-00066

NA95-33206

99-00070

99-00033
UA460-NXRAD-003 || 01-00141 FO139R1 | NEXRAD CONFIGURATION REQUIREMENT | Deployed - 03/02 SYI Christina
UA460-NXRAD-011 03-00003 FOR THE WEATHER AND RADAR Horvat
SD120-NXRAD-003A || 7.00142 PROCESSOR {WARP} DEVELOPMENT

UA460-NXRAD-002

01-00145




RC CRH530N
RC NWS357N
RC NWS357N
RC NWS318N

00-00153

NA96-28202
NA95-26201
00-00160

NA96-05804
NA95-04802
NA95-04801
NA95-31301
NA95-25901
01-00138

PO0O59R3

CONTINUOUS POWER SOURCE FOR WSR-
88D RADARs (TPMS)

A01479 RDA Group Assy,
10M Tower (1215200)
A01480 RDA Group Assy,
15M Tower (1215201)
A01481 RDA Group Assy,
20M Tower (1215202)
A01482 RDA Group Assy,
25M Tower (1215203)
A01483 RDA Group Assy,
30M Tower (1215204)
A01543 Intercon Diagram
Redundant RDA Shelter
(1222361)

A01544 Intercon Diagram
RDA Group - ROC
Redundant (1224941)
A01545 Intercon Diagram
RDA Group (1213565)
A01802 Shelter, Equipment,
9'-9" X 24'-0" (D-1172)
A01803 Shelter, Equipment,
9'-9" X 18'-0" (D-1296)
A01804 Shelter, Equipment,
Twin, 9'-9"X30'-0" (D-2241)
A01905 Missoula Intercon
Diagram (1223895)

A01906 Medford Intercon
Diagram (1224009)
Deployed - 12/99

FAC

Marty
Williams/
Lynn
Allmon

TPMS-CCR-001

99-00041
00-00216

P0136

KOHLER ENGINE GENERATOR
GOVERNOR CONTROLLER AND
ACTUATOR REPLACEMENT, BACKPLANE
WIRING AND AUTOMATIC TRANSFER
SWITCH CHANGES

Documentation updates
required

Generator Shelter redlines
required

2 ECOs required:

D-1388 Generator Shelter
D-1719 Generator Shelter
Deployed - 07/02

FAC

Lynn
Allmon




ZANAF-NXRAD-001
ZKCAF-NXRAD-001
ZNYAF-NXRAD-0281
ZTLAF-PUP-001
ZFWAF-NXRAD-001
SN086-NXRAD-001
ZDCAP-NXRAD-001
ZJIX-NXRAD-01
ZIDAF-NXRAD-0502
ZOBAF-NXRAD-271
0S250-NXRD-036
ZAUAF-NXRAD-001
82HB-NXRAD-001
ZSEAF-NXRAD-001
ZHUAF-NXRAD-001
ND420-NXRAD-004
ZDVAF-NXRAD-001
DTS-NXRAD-001
ZLCAF-NXRAD-001
ZMAAF-NXRAD-001
ZABAF-NXRAD-001
MEMSSC-NXRAD-001
WP473-NXRAD-001
ZMPAF-NXRAD-328

01-00212
01-00159
01-00194
00-00212
02-00237
00-00211
02-00210
01-00199
01-00186
02-00088
01-00175
02-00093
01-00168
02-00060
02-00028
01-00232
01-00233
00-00189
02-00204
02-00094
02-00239
00-00208
02-00246
01-00226

P0152

DEACTIVATING FAA PUPs

Deployed - 09/03

SYI

Lt. Paul
Lash




01-00202
99-00096
01-00201
02-00199
01-00187
01-00178
01-00185
01-00170
02-00019
00-00177
02-00067
02-00039
02-00038
01-00171
02-00030
01-00213
02-00023
02-00033
01-00243
04-00001
00-00133
99-00097
00-00169
01-00242
01-00240
00-00190
01-00235
01-00211
01-00177
00-00199
00-00207
01-00166
01-00167
01-00169
01-00236

P0153

DEACTIVATING NWS PUPs

Deployed - 06/03

SYI

Lt. Paul
Lash

01-00250

P0170

INSTALL RBDDS FOR VANCE AND ALTUS
AT NORMAN, OK WFO

A00829 Remote BDDS, Dual
(2300031)
Deployed - 09/02

SYI

Scott
Enders






